
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:36 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 324 Date: 01-Aug-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 423

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, warm, windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly Safety meeting 0800-0900. Track progress of FWS installation of mechanical piping. Misc MEP
paperwork and write diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

The FWS shift was 10 hours today.

Sal Gomez and Barry Mullaney spent the shift welding the 2 1/2" DW and 4" CA line along the north
barrier of the WB bridge from PP 116 to PP 118.

Tim Esquivel spent the shift welding the 2 1/2" DW line around the Belvedre light post at PP 117. Josh
Johnson assisted.

125 0-000-000.125

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 1.00 0.00 9.00

JNM DAVID LAWPlumber/Pipefitter 8.00 2.00 0.00 10.00

Diary: Dispute

Mechanical Piping

The FWS shift was 10 hours today.

Dave Law, Wayne Ellis, and Ian Burkhart spent the first six hours of the shift attempting to remove the last
section of 10" DIP Sewer Force Main for the end of the Skyway piping per the direction given in the
response to RFI 2931. Narciso Biagi assisted in this operation by researching the manufacture's
information concerning the disconnetion of their piping.

001 0-MSI-EFA.187
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After 6 hours, the effect to remove the pipe was abandoned for the day without success. Dave Law,
Wayne Ellis, and Ian Burkhart then moved to PP 46, along the WB bridge at the tower, for 4 hours (2
hours straight time, 2 hours time and a half) to install the 6" and 12" DIP tees for attaching the air relief
valves per the direction given in the response to RFI 2443R2. Narciso Baigi assisted for three hours (tow
hour straight time, one hour time and a half).

The L 3" x 3" x 3/8" angle for the PS-5 for the 10" CCSF Sewer Force Main on the west side of the
expansion loop at PP 126 was delivered to Pier 7 today with the appropriate COCs and Mill Certs. This
material is for modifying that PS-5 per the direction given in RFI 3419R00. The material was inspected,
found to be free from damage, and was the material cited in the attached packing slops, COCs, and Mill
Certs, and thus, I field released it.
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